

Waterfall или Agile

Сибгатуллина Таисия

Технический консультант

Департамент программных решений HP

Россия и Центральная Европа

Taisiya.sibgatullina@hp.com





Чья доска круче

Agile проект

Waterfall

Q&A







Ядро HP ALM (HP Quality Center)

Достижение оптимального результата в бизнесе с помощью качественных приложений



Активную роль играет **взаимодействие и коммуникации** между командами QA, разработчиками и бизнес аналитиками в рамках единой среды

Избежание реальных рисков простоя бизнес процессов на стадии тестирования и выявления дефектов в бизнес приложениях

Текущая отчетность позволяет документально оценить степень готовности релиза **перед принятием решения о запуске** в промышленную эксплуатацию

Поддержка основных игроков от ИТ и бизнеса



Бизнес аналитики



Команды QA



Команды разработки

Модели управления жизненным циклом ПО

- Каскадная
- Итерационная
- Спиральная
- V-Модель





Waterfall



Проект

- Внедрение новой системы
- План 2 года
- Разработка 30 человек
- Тестирование 65

Роли


- IT Director
- Руководитель проекта
- Тест мэнеджер
- Дефект менеджер
- Бизнес аналитики
- Тест аналитики
- Тестировщики
- Разработчики



Планирование



Task Name	Duration	Start	Finish	Processors	Res	Cost
Move in	2.01 days	01/01 2:21 PM	03/01 2:20 PM	1	CAS	51013
Upgrade to joists	3.34 days	03/01 9:59 AM	07/01 10:52 AM	2	LAR	
Excavate	0.67 days	03/01 2:36 PM	04/01 10:48 AM	2	CAS	
Strip Forms	3.67 days	03/01 2:32 PM	07/01 10:53 AM	11	CAS	
Drain Pipe	0.67 days	4/01 10:48 AM	05/01 6:10 AM	6	CAS	
Footings Form	0.67 days	4/01 10:48 AM	05/01 6:10 AM	9	CAS	
Footings Concrete	2.68 days	05/01 6:59 AM	08/01 9:16 AM	2	CAS	
Fabricate trusses	4.31 days	05/01 6:59 AM	10/01 8:24 AM	2	CAS	
Fabricate exterior wall panel	4.31 days	05/01 6:59 AM	10/01 8:24 AM	2	CAS	
Feeder Buffer Drain Pipes	2.68 hrs	05/01 6:58 AM	06/01 10:57 AM	10	ROJ	
Erect Sheo columns	0.67 days	06/01 10:57 AM	07/01 11:01 AM	10	LAR	
Electrification	1.34 days	06/01 10:57 AM	08/01 2:42 PM	10	ROJ	
Erect trusses	0.67 days	07/01 8:25 AM	08/01 8:25 AM	10	CAS	
Cure footings	2.91 days	07/01 8:25 AM	10/01 2:48 PM	14	CAS	
Slab forms	0.67 days	07/01 8:25 AM	08/01 2:48 PM	16	ROJ	
Crack frames	0.67 days	07/01 8:25 AM	08/01 2:48 PM	17	CAS	
Sheet piling	0.67 days	07/01 8:25 AM	08/01 2:48 PM	2	ROJ	
Fit interior Partitions	1.34 days	07/01 8:25 AM	09/01 6:29 AM	19	CAS	
Roof sheeting	0.67 days	07/01 8:25 AM	08/01 2:48 PM	2	CAS	
Fabricate Exterior Doors	1.34 days	07/01 8:25 AM	09/01 11:31 AM	20	CAS	
Install joists to joists	3.34 days	07/01 8:25 AM	11/01 11:31 AM	20	CAS	
Corrugated roofing	2.68 hrs	08/01 9:59 AM	09/01 6:54 AM	13	LAR	
Feeder Buffer Erect Slab	0.67 days	08/01 11:32 AM	09/01 6:54 AM	15	CAS	
Slab concrete	0.67 days	08/01 11:32 AM	09/01 6:54 AM	15	CAS	
Tap water	4.32 days	08/01 6:55 AM	12/01 8:42 AM	9	CAS	
Cure slab	0.64 hrs	24/01 8:42 AM	25/01 8:42 AM	7	CAS	
Feeder Buffer Fabricate w	0.64 hrs	24/01 8:42 AM	25/01 8:42 AM	7	CAS	
Erect doors	2.67 days	4/01 11:26 AM	07/01 6:48 AM	22	LAR	
Waterproof & Insulate	2.67 days	4/01 11:26 AM	07/01 6:48 AM	22	CAS	
Erect Wall Panels	1.34 days	25/01 6:48 AM	01/02 11:26 AM	20	CAS	
Feeder Buffer Corrugate	34.64 hrs	28/01 6:48 AM	02/02 11:36 AM	24	CAS	
Erect interior Partitions	24.12 hrs	28/01 6:48 AM	01/02 11:36 AM	24	CAS	
Feeder Buffer Erect mero	0.67 days	09/01 6:55 AM	10/01 11:38 AM	29	LAR	
Feeder Buffer Erect mero	26.6 hrs	09/01 6:55 AM	10/01 9:00 AM	27	26.25 24.53	
Clean up	2.67 days	1/01 11:38 AM	03/01 11:38 AM	24	24.25 24.53	
Paint Ext. Walls	1.34 days	01/01 9:00 AM	02/01 9:00 AM	20		
Project Buffer	72.38 hrs	1/01 9:00 AM	16/01 9:00 AM	20		



План релиза

The screenshot displays the HP Application Lifecycle Management 11.00 interface within a Windows Internet Explorer browser. The browser address bar shows the URL `http://localhost:8080/qcbin/start_a.jsp`. The application's navigation menu on the left includes sections for Dashboard, Management, Releases, Libraries, Requirements, Testing, and Defects. The main workspace is divided into several panes:

- Releases Tree:** A hierarchical view showing the 'Mercury Tours Application' with a selected 'Release 10.5'. Underneath, various stages are listed, including 'Launch', 'Web Portal Integration', 'Code Freeze', 'Release to Production', and four testing cycles (Cycle 1 through Cycle 4 b).
- Release Scope Table:** A table with columns for 'Name' and 'Priority'. It lists four items: 'Online Recurring Booking Service', 'Self Service Profile Management', 'Reservation Extension Service', and 'Booking System - New Booking Options'.
- Content Pane (highlighted in red):** This pane shows a tree view of requirements. It includes a 'Requirements' section with sub-items: 'Business Models', 'Mercury Tours Application', 'Online Travel Booking Services' (which is checked), 'Online Travel Information Source', and 'Profile Management'. Above this tree are tabs for 'Requirements', 'Tests', 'Test Sets', and 'Defects'.

План релиза

The screenshot displays the HP Application Lifecycle Management 11.00 web interface. The browser address bar shows the URL `http://localhost:8080/qcbin/start_a.jsp`. The main navigation menu on the left includes Dashboard, Analysis View, Dashboard View, Management, Releases, Libraries, Requirements, Testing, and Defects. The 'Releases' section is active, showing a tree view of releases. The selected release is 'Release 10.5' under the 'Mercury Tours Application'.


The 'Release 10.5' details view shows a 'Release Scope' tab. Below the tabs, there are icons for adding, deleting, refreshing, and filtering. A table with columns 'Name' and 'Priority' is visible. The 'Requirements' tab is selected, showing a tree view of requirements. The requirements are organized into folders: Business Models, Mercury Tours Application, and Online Travel Booking Services. Under 'Online Travel Booking Services', there are sub-folders: Products/Services On Sale, Flight Reservation Service, Flight Search, and Flight Booking System. Each sub-folder contains specific requirements, many of which are checked.

- Business Models
- Mercury Tours Application
 - Online Travel Booking Services
 - Products/Services On Sale
 - Flight Tickets
 - Hotel Reservations
 - Car Rentals
 - Tours/Cruises
 - Flight Reservation Service
 - Flight Search
 - Flight Booking System
 - Names Of Passengers
 - Meal Preference
 - Ticketless Travel
 - Delivery Address

Как управлять

- Ежедневное отслеживание статусов проекта
- Еженедельный доклад IT директору
- Обзор статусов с проектной группой 2 раза в неделю

Отслеживание статусов требований



Назначение и управление тестами

The screenshot displays the 'Test Instance Details' window in HP Quality Center. The window title is 'Test Instance Details'. The main content area is divided into two tabs: 'Details' and 'Test: Description'. The 'Details' tab is currently selected and shows the following configuration:

Planned Exe ...	<input type="text"/>	Planned Exe ...	<input type="text"/>
Planned Hos ...	QTP_GROUP	Planned Lan ...	<input type="text"/>
Responsible ...	alice_alm	Status:	Not Completed
Test: Level:	Basic	Test: Priority:	3-High
Test: Review ...	Reviewed	Test: Review ...	shelly_alm
Tester:	alex_gc	Time:	5:25:22 AM

The 'Test: Description' tab is also visible and contains the following text:

Summary


The test verifies the Departing and Arriving Location selection on the Flight Finder page.

Description


The test is composed of the following stages:

At the bottom of the window, there are three buttons: 'OK', 'Cancel', and 'Help'.


Назначени и управление работами



Управление дефектами



Управление дефектами



Факторы успеха


- Подбирать специалистов под определённые задачи
- Чётко ставить задачи
- Контроль за выполнением
- Прозрачность процесса и конечных целей для всех участников процесса
-



ОТЧЁТНОСТЫ в HR ALM




AGILE



Планирование



HP Software Development



> 250 продуктов

Интернациональная команда

Интеграции

Мощные продукты

Долгосрочные инициативы

Software Type: Commercial of the Shelf Software (COTS)



Уровни тестирования




Unit тестирования



Компонентное



Системное



Приёмочное



Agile Accelerator

Features


Read Only 


Product: **OMi**

Target Release: **9.20**

Current Estimated: 9892 hour(s)

Remaining Effort: 4903 hour(s)



 Recalc Efforts in QC

Effort values are not up to date in QC.

 Release BurnUp  Project Console  Capacity Tool  Export to Excel


Counts:	#Draft	#Defined	#Scoped	#Progress	#Impl.	#Valid.	#Done	#Rej.	#Total
Theme	8	0	0	9	1	0	1	0	19
Feature	21	1	4	11	4	0	8	0	49
User Story	78	3	3	28	9	0	45	0	166

Progress:	Avg Cur Est	Max Cur Est	Min Cur Est	Σ Org Est	Σ Cur Est	Σ Rem
Theme	520	1680	24	6885	9895	4918
Feature	201	1071	0	5699	9892	4903
User Story	59	334	0	7788	9892	4903

Features Read Only ?

Product: OMI
 Target Release: 9.20
 Current Estimated: 9892 hour(s)
 Remaining Effort: 4903 hour(s)

 50%



 [Release BurnUp](#)  [Project Console](#)  [Capacity Tool](#)  [Export to Excel](#)

Themereview | Backlogview | Story Linkage | Navigation

Display Options: Req Filter | Defect Filter | Test Filter | Sprint Summary

Features | User Stories | Efforts | Defects/Tests | Progress, QA / Doc































Индикаторы статусов

Прогресс

Дефекты и тесты

Counts:	#Draft	#Defined	#Scoped	#Progress	#Impl.	#Valid.	#Done	#Rej.	#Total
Theme	8	0	0	9	1	0	1	0	19
Feature	21	1	4	11	4	0	8	0	49
User Story	78	3	3	28	9	0	45	0	166

Progress:	Avg Cur Est	Max Cur Est	Min Cur Est	Σ Org Est	Σ Cur Est	Σ Rem
Theme	520	1680	24	6885	9895	4918
Feature	201	1071	0	5699	9892	4903
User Story	59	334	0	7788	9892	4903

Name	B.Pos	Status	QA Status	Doc State	Org.Est.	Cur.Est.	Act.Spt.	Rem.Eff.	Progress	Features / User Stories per State	Linked Defects	Linked Tests
ARCH 02: Internals	1	4-In progress	2-In Progress	2 - Not Applicable	313	1042	816	226	 78%			No linked Tests
ARCH 04: Platform Decoupling	1	7-Done	3-Done	2 - Not Applicable	384	70	70	0	 100%			No linked Tests
CLIP 01: Integration Enhancements	1	4-In progress	2-In Progress	7 - Incorporating Reviews	62	223	217	6	 97%			
SALE 02: Event Stream Correlation	1	4-In progress	2-In Progress	5 - Drafting Content	688	1684	912	772	 54%			
SIM 02: Initial Config and Self Monitoring	1	4-In progress	1-Not Started	5 - Drafting Content	475	1000	718	282	 72%			
Темы checks	3	4-In progress	1-Not Started	2 - Not Applicable	38	85	61	24	 72%		No linked Defects	No linked Tests
SIM 02: Auto certificate handling - Onboarding ...	11	5-Implemented	2-In Progress	8 - In QA Review	183	497	432	65	 87%			
Feature certificate requests		7-Done	2-In Progress	1 - Not Evaluated	0	37	37	0	 100%		No linked Defects	No linked Tests
Feature Manual Granting cert Requests		7-Done	2-In Progress	1 - Not Evaluated	0	69	69	0	 100%		No linked Defects	No linked Tests
User Story Onboarding OM Agent		4-In progress	N/A	2 - Not Applicable	80	149	88	61	 59%		No linked Defects	No linked Tests
Prepare slides		7-Done	N/A	1 - Not Evaluated	12	18	18	0	 100%		No linked Defects	No linked Tests
Implement Groovy executor for custom Autogranting		7-Done	1-Not Started	1 - Not Evaluated	0	24	24	0	 100%		No linked Defects	No linked Tests
IE: Auto Certificate Handling - Onboarding OM Agent		5-Implemented	N/A	2 - Not Applicable	40	40	36	4	 90%		No linked Defects	No linked Tests

Themereview – Feature Backlog View

Themereview Backlogview Story Linkage Navigation

Display Options Req Filter Defect Filter Test Filter Sprint Summary








User Stories Efforts Defects/Tests Progress, QA / Doc.

Name	B.Pos	Status	QA Status	Doc State	Org.Est.	Cur.Est.	Act.Spt.	Rem.Eff.	Progress	Features / User Stories per State	Linked Defects	Linked Tests
CLIP 01: Deliver events to Connected Server in ...	1	7-Done	3-Done	9-Done	0	99	99	0	100%	3	0 0 0 0	0 5 0 0 5
CLIP 01: Northbound bulk API	2	4-In progress	2-In Progress	7-Incorporating Reviews	62	124	118	6	95%	2 1	No linked Defects	0 5 0 0 5
SIM 02: Prerequisite checks	3	4-In progress	1-Not Started	2-Not Applicable	38	85	61	24	72%	1 1	No linked Defects	No linked Tests
SIM 09: Upload on data processing server	4	4-In progress	2-In Progress	5-Drafting Content	64	263	234	29	89%	3	0 0 2 0 2	9 0 0 0 9
ARCH 04: Separate Performance Mgr	5	7-Done	3-Done	2-Not Applicable	62	70	70	0	100%	4	0 0 0 0 0	No linked Tests
ARCH 02: Flex4 (Prerequisites and Admin UIs)	6	7-Done	3-Done	2-Not Applicable	183	512	512	0	100%	6	0 0 0 0 0	No linked Tests
SALE 02: Event storm	7	7-Done	3-Done	9-Done	183	351	351	0	100%	3	0 0 2 1 3	0 5 0 0 6
SIM 08: Simple widgets and status	9	7-Done	3-Done	9-Done	183	460	450	10	98%	1 3	0 0 1 0 1	1 32 0 0 38
SIM 08: Drilldown to events	10	7-Done	3-Done	9-Done	62	110	110	0	100%	4	0 0 0 0 0	0 6 0 0 6
SIM 02: Auto certificate handling - Onboarding ...	11	5-Implemented	2-In Progress	8-In QA Review	183	497	432	65	87%	1 3 7	0 0 2 0 2	4 9 0 10 23
ARCH 01: CI Resolver	12	5-Implemented	2-In Progress	9-Done	183	316	314	2	99%	1 3	0 0 0 0 0	0 1 0 0 1
ARCH 03: EPI JVM Merge	13	5-Implemented	3-Done	2-Not Applicable	62	24	24	0	100%	2	0 0 1 0 1	No linked Tests
ARCH 02: Flex4 (Event Browser)	14	7-Done	3-Done	2-Not Applicable	155	134	134	0	100%	2	0 0 0 0 0	No linked Tests
ARCH 01: Event synchronization enhancements	15	7-Done	3-Done	2-Not Applicable	130	147	147	0	100%	3	0 0 0 0 0	0 12 0 0 12
SIM 08: Sample Dashboards	17	4-In progress	3-Done	3-Doc Required	32	63	21	42	33%	2 1 1	0 0 0 0 0	0 5 0 0 6
SALE 02: Stream-Based Event Correlation Rules	18	4-In progress	1-Not Started	5-Drafting Content	313	1071	561	510	52%	2 5 2	No linked Defects	No linked Tests
SALE 02: Event Suppression Rules	18	3-Scoped	1-Not Started	3-Doc Required	130	84	0	84	0%	2	No linked Defects	No linked Tests
SIM 09: pre-defined vs custom content	19	4-In progress	1-Not Started	5-Drafting Content	420	996	586	410	59%	1 1 5 1	0 0 0 0 0	No linked Tests
SALE 07 (ER): View-based Authorization in Even ...	19	4-In progress	1-Not Started	3-Doc Required	54	95	44	51	46%	2 1	0 0 1 0 1	No linked Tests
SIM 02: Auto certificate handling - Multiple-S ...	20	5-Implemented	2-In Progress	5-Drafting Content	0	194	165	29	85%	1 1 2	0 1 0 0 1	0 2 0 0 5
MAN 06 (MUST): Upgrade OMI 9.1x to 9.20	20	1-Draft	1-Not Started	3-Doc Required	1079	837	136	701	16%	7 1 1	No linked Defects	No linked Tests
SIM 08: Import and	5	3-Doc Required			62	58	0	58	0%	1 1 1	No linked Defects	2 0 0 0 2

Перетаккиваем задачи





Отчётность метрики

Cycle (Live)	Cap.	Cur.Est.	Act.	Rem.
9.10 Totals 2010-07-01 - 2011-04-11	29604	26226	20143	6083
Iteration 0 2010-07-01 - 2010-07-31	96	309	309	0
Iteration 1 2010-08-01 - 2010-08-30	2257	1582	1582	0
Iteration 2 2010-09-01 - 2010-09-27	2844	2431	2431	0
Iteration 3 2010-09-28 - 2010-10-29	4294	3893	3819	74
No Team assigned		50	50	0
Team Angelika	512	710	710	0
Team Ashish	515	6	6	0
Team Georg	59	20	20	0
Team Greg	361	304	304	0
Team Ingrid	681	727	727	0
Team Maria	833	869	869	0
Team MKR Content	515	511	511	0
Team MKR PM	183	186	186	0
Team Pankaj	74	0	0	74
Team Peter	408	437	437	0
Iteration 4 2010-11-01 - 2010-11-28	2307	2800	2800	0
Post-FC 2010-11-02 - 2010-12-31	4862	330	10	320
Iteration 5 2010-11-27 - 2010-12-17	2057	2275	2275	0
Iteration 6 2010-12-18 - 2011-01-23	2465	2044	2044	0
Iteration 7 2011-01-23 - 2011-02-04	1270	1391	1391	0
Iteration 8 2011-02-07 - 2011-02-18	1209	1482	1419	43
Iteration 9 2011-02-21 - 2011-03-04	705	1032	1032	0
Iteration 10 2011-03-07 - 2011-03-18	594	946	940	6
Iteration 11 2011-03-21 - 2011-04-08	1018	828	22	806
Iteration 12 2011-04-11 - 2011-04-21	527	533	0	533
Iteration 13 2011-04-25 - 2011-05-06	637	0	0	637
Iteration 14 2011-05-09 - 2011-05-24	0	0	0	0
Post-MR 2011-05-27 - 2011-05-28	360	0	360	0
Release Backlog 2011-05-29 - 2011-05-29	3373	69	3304	0








Отчётность метрики

Cycle (Live)	Cap.	Cur.Est.	Act.	Rem.
9.10 Totals 2010-07-01 - 2011-04-11	29004	26226	20143	6083
Iteration 0 2010-07-01 - 2010-07-31	96	309	309	0
Iteration 1 2010-08-01 - 2010-08-30	2257	1582	1582	0
Iteration 2 2010-09-01 - 2010-09-27	2844	2431	2431	0
Iteration 3 2010-09-28 - 2010-10-29	4294	3893	3819	74
No Team assigned		50	50	0
Team Angelika	512	710	710	0
Team Ashish	515	6	6	0
Team Georg	59	20	20	0
Team Greg	361	304	304	0
Team Ingrid	681	727	727	0
Team Maria	833	869	869	0
Team MKR Content	515	511	511	0
Team MKR PM	183	186	186	0
Team Penka	74	0	74	0
Team Peter	408	437	437	0
Iteration 4 2010-11-02 - 2010-11-28	2307	2800	2800	0
Post-FC 2010-11-02 - 2010-12-31	4862	330	10	320
Iteration 5 2010-11-27 - 2010-12-17	2057	2275	2275	0
Iteration 6 2010-12-18 - 2011-01-23	2465	2044	2044	0
Iteration 7 2011-01-23 - 2011-02-04	1270	1391	1391	0
Iteration 8 2011-02-07 - 2011-02-18	1209	1482	1419	43
Iteration 9 2011-02-21 - 2011-03-04	705	1032	1032	0
Iteration 10 2011-03-07 - 2011-03-18	594	946	940	6
Iteration 11 2011-03-21 - 2011-04-08	1018	828	22	806
Iteration 12 2011-04-11 - 2011-04-21	527	533	0	533
Iteration 13 2011-04-25 - 2011-05-06		637	0	637
Iteration 14 2011-05-09 - 2011-05-24		0	0	0
Post-MR 2011-05-28 - 2011-05-28		360	0	360
Release Backlog		3373	69	3304



Отчётность метрики

Cycle (Live)	Cap.	Cur.Est.	Act.	Rem.
9.10 Totals 2010-07-01 - 2011-04-11	29604	26226	20143	6083
Iteration 0 2010-07-01 - 2010-07-31	96	309	309	0
Iteration 1 2010-08-01 - 2010-08-30	2257	1582	1582	0
Iteration 2 2010-09-01 - 2010-09-27	2844	2431	2431	0
Iteration 3 2010-09-28 - 2010-10-29	4294	3893	3819	74
No Team assigned		50	50	0
Team Angelika	512	710	710	0
Team Ashish	515	6	6	0
Team Georg	59	20	20	0
Team Greg	361	304	304	0
Team Ingrid	681	727	727	0
Team Maria	833	869	869	0
Team MKR Content	515	511	511	0
Team MKR PM	183	186	186	0
Team Pankaj	74	0	74	0
Team Peter	408	437	437	0
Iteration 4 2010-11-02 - 2010-11-28	2307	2800	2800	0
Post-FC 2010-11-02 - 2010-12-31	4862	330	10	320
Iteration 5 2010-11-27 - 2010-12-17	2057	2275	2275	0
Iteration 6 2010-12-18 - 2011-01-23	2465	2044	2044	0
Iteration 7 2011-01-23 - 2011-02-04	1270	1391	1391	0
Iteration 8 2011-02-05 - 2011-02-18	1209	1482	1419	43
Iteration 9 2011-02-19 - 2011-03-04	705	1032	1032	0
Iteration 10 2011-03-05 - 2011-03-18	594	946	940	6
Iteration 11 2011-03-19 - 2011-04-08	1018	828	22	806
Iteration 12 2011-04-11 - 2011-04-21	527	533	0	533
Iteration 13 2011-04-25 - 2011-05-06		637	0	637
Iteration 14 2011-05-09 - 2011-05-24		0	0	0
Post-MR 2011-05-25 - 2011-05-25		360	0	360
Release Backlog 2011-05-25 - 2011-05-25		3373	69	3304



The Taskboard

Release Information

HP logo | Sprint 1 - BTO Quality Center - Taskboard 4.4 | Peter Vollmer (HP Software)

>> HPSW Taskboard Demo >> Release 1 >> Sprint 1

Sprint 1 Full Modification Permissions

Product: HPSW Taskboard Demo
 Target Release: Release 1
 Target Cycle: Sprint 1
 Current Estimated: 147 hour(s)
 64%

[Export to Excel](#)

2011-09-02 09:17:14 Task [QCRQ1K6315] has been edited
 2011-09-02 09:17:14 Story [QCRQ1K6286] has been refreshed
 2011-09-02 09:17:33 Task [QCRQ1K6313] has been edited
 2011-09-02 09:17:33 Story [QCRQ1K6286] has been refreshed

[Feedback](#) [Help](#)

[Session History](#)

Story Summary View

Taskboard | Sprint Planning | Navigation

Story Summary Owner Summary Linked Defects [Reload Defects](#)

User Story Summary: QA / Doc Info

B.Pos	User Story	Status	Cur. Est.	Act. Sp.	Rem	Progress	Tasks per State	Linked Defects	Owner	Theme/Feature
1	Edit user story details	2-Defined	20	7	13	<div style="width: 35%;"></div> 35%	1 1 2	[not yet loaded...]	joachim.haecker-becker_hp.com	
2	Edit task details	2-Defined	20	8	12	<div style="width: 40%;"></div> 40%	1 1 1 1	[not yet loaded...]	holger.rode_hp.com	
3	Add new user stories	2-Defined	14	0	14	<div style="width: 0%;"></div> 0%	4	[not yet loaded...]	joachim.haecker-becker_hp.com	
4	Add new Tasks	2-Defined	14	0	14	<div style="width: 0%;"></div> 0%	4	[not yet loaded...]	joachim.haecker-becker_hp.com	
5	View user stories and tasks as board	7-Done	57	57	0	<div style="width: 100%;"></div> 100%	8	[not yet loaded...]	joachim.haecker-becker_hp.com	
6	Move tasks between states	5-Implemented	22	22	0	<div style="width: 100%;"></div> 100%	3	[not yet loaded...]	joachim.haecker-becker_hp.com	
All User Stories			147	94	53	<div style="width: 64%;"></div> 64%	10 23 12	[not yet loaded...]		

Task per State Legend: ■ Draft ■ Defined ■ In Progress ■ Completed

Links to various reports

Cardboard visualization

[Add User Story](#) [Minimize](#) [Task Order View](#) [Load Defects](#) Team Owner Effort (Select all)

User Story	Draft	Defined	In Progress	Completed
<div style="border: 1px solid gray; padding: 5px;"> <p>Edit user story details</p> <p>2-Defined</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 35%;"></div> 35%</p> <p>20 org 20 est 7 spt 13 rem</p> <p>Add new Task < 1 min ago</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Catch and display errors</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 0%;"></div> 0%</p> <p>3 org 3 est 0 spt 3 rem</p> <p>17 day(s) ago</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Javascript actions to re ...</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 0%;"></div> 0%</p> <p>4 org 4 est 0 spt 4 rem</p> <p>17 day(s) ago</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Create update form for UI</p> <p>samuel.butz_hp.com - Unassigned</p> <p><div style="width: 60%;"></div> 60%</p> <p>5 org 5 est 3 spt 2 rem</p> <p>< 1 min ago</p> </div>	
			<div style="border: 1px solid gray; padding: 5px;"> <p>AJAX function for edit u ...</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 50%;"></div> 50%</p> <p>8 org 8 est 4 spt 4 rem</p> <p>< 1 min ago</p> </div>	
<div style="border: 1px solid gray; padding: 5px;"> <p>Edit task details</p> <p>2-Defined</p> <p>holger.rode_hp.com - Unassigned</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Catch and display errors</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 0%;"></div> 0%</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>AJAX function for edit t ...</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 0%;"></div> 0%</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Create update form for UI</p> <p>samuel.butz_hp.com - Unassigned</p> <p><div style="width: 80%;"></div> 80%</p> </div>	<div style="border: 1px solid gray; padding: 5px;"> <p>Javascript actions to re ...</p> <p>joachim.haecker-... - Unassigned</p> <p><div style="width: 100%;"></div> 100%</p> </div>

Status changes via drag & drop

x Shanghai: Tue 17:20 India: Tue 14:50 Israel: Tue 12:20 Romania: Tue 12:20 Germany: Tue 11:20 GMT/UTC: Tue 09:20 US Pacific: Tue 02:20 Fiddler: Disabled

Доска

Создаём задачи и User Story

Фильтрации

Add User Story

Minimize

Task Order View

Load Defects

Team

Owner


Effort (Select all)

User Story	Draft	Defined	In Progress	Completed
<p>Edit user story details #1</p> <p>2-Defined 2-In Progress 3-Sent for Review joachim.haecker- ... - Unassigned</p> <p>35%</p> <p>20 org 20 est 7 spt 13 rem</p> <p>Add new Task < 1 min ago</p>	<p>Name: Catch and display errors</p> <p>Owner: joachim.haecker-becker_hp.co</p> <p>Description:</p> <p>Orig Est: 3 Cur Est: 3 Spent: 0</p> <p>save cancel</p>	<p>Javascript actions to re ...</p> <p>joachim.haecker- ... - Unassigned</p> <p>0%</p> <p>4 org 4 est 0 spt 4 rem</p> <p>17 day(s) ago</p>	<p>Create update form for UI</p> <p>samuel.butz_hp.com - Unassigned</p> <p>60%</p> <p>5 org 5 est 3 spt 2 rem</p> <p>< 1 min ago</p> <p>AJAX function for edit u ...</p> <p>joachim.haecker- ... - Unassigned</p> <p>50%</p> <p>8 org 8 est 4 spt 4 rem</p> <p>< 1 min ago</p>	
<p>Edit task details #2</p> <p>2-Defined 1-Not Started 1-New holger.rode_hp.com - Unassigned</p> <p>40%</p> <p>15 org 20 est 8 spt 12 rem</p> <p>Add new Task < 1 min ago</p>	<p>Catch and display errors</p> <p>joachim.haecker- ... - Unassigned</p> <p>0%</p> <p>3 org 3 est 0 spt 3 rem</p> <p>17 day(s) ago</p>	<p>AJAX function for edit t ...</p> <p>joachim.haecker- ... - Unassigned</p> <p>0%</p> <p>8 org 8 est 0 spt 8 rem</p> <p>17 day(s) ago</p>	<p>Create update form for UI</p> <p>samuel.butz_hp.com - Unassigned</p> <p>80%</p> <p>5 org 5 est 4 spt 1 rem</p> <p>< 1 min ago</p>	<p>Javascript actions to re ...</p> <p>joachim.haecker- ... - Unassigned</p> <p>100%</p> <p>4 org 4 est 4 spt 0 rem</p> <p>< 1 min ago</p>
<p>Add new user stories #3</p> <p>2-Defined joachim.haecker- ... - Unassigned</p>	<p>Create submit form for UI</p> <p>samuel.butz_hp.com - Unassigned</p> <p>0%</p> <p>4 org 4 est 0 spt 4 rem</p>			


Перетамкиваем

BI Отчетность


Executive ScoreCard



R&D ScoreCard



R&D Консоль




Отчетность заказчикам



HPSW R&D Система для долгосрочных инициатив

BI Based ScoreCard



Простые вещи

Делай только то что надо сейчас

Делай то, что действительно важно

Разбивай задачи на атомарные

Делай работу над ошибками

